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Standard Form 30 (Block 14 continued) 
 
A.  The purpose of this unilateral change order is to:   
 

1. Direct the contractor to begin performance for the following Projects under SubCLIN 0035: 
 

a.  RS# 12355 – Provide Redundant Power to Critical Systems, UPS 1 & 2, LC-17 A & B, Implement– 
NTE $27,500.   Funding is provided by PR’s F11SLS42371300 and F11SLS42371400 - $27,500.   

 
b. RS# 12032 –  Provide area hazard warning light visible to personnel entering the DPF, 

Design/Implement – NTE $45,000.  Funding is provided by PR’s F11SLS42390100  - $45,000. 
 
c. Obligate funds for CLIN 0035 in the amount of $72,500, with newly established ACRN GK. 

  
2. Provide additional FY04 funds in CLIN 0031, Operation and Maintenance (O&M) to purchase Delta II 

level-of-effort materials for the LO&SC.  Funding is provided by PR’s F11SLS42390300 -$42,773 plus 
award fee F11SLS42390600 -$4,277.  Purchases must be incurred by 30 Sep 2004. 

   
       a.    Obligate funds for CLIN 0031 in the amount of $42,773, with newly established ACRN GK. 
 

b. Increase CLIN 0034AC, estimated Award Fee Pool in the amount of $4,277. 
 
c.    Funds in CLIN 0034AC are retained in contingent liability 

 
 
3. Provide additional FY04 funds in CLIN 0031, Operation and Maintenance (O&M) to purchase FY04 

materials for the LO&SC.   Funding is provided by PR’s F10RMA42031100 - $500,000, 
F10RMA42031200 - $500,000.  Purchases must be incurred by 30 Sep 2004. 

 
a. Obligate funds for CLIN 0031 in the amount of $1,000,000, under newly established ACRN GL. 

 
b. Increase CLIN 0034AC, estimated Award Fee Pool in the amount of $100,000.  Funds in the 

amount of $100,000 are transferred from CLIN 0034AB to CLIN 0034AC and retained in 
contingent liability. 

 
4. As a result, contract obligation is increased by $1,115,273 and contract value is increased by $1,119,550. 
 
5.    Correct a typographical error on page 2 of modification P00143.  
 

a. P00143, Page 2, Paragraph A.1.c, the RS# is corrected to read RS#12367 in lieu of RS#12267. 
 
b. There is no change to total contract obligation as a result of this correction. 
 

6.    Administratively correct Section B “Summary of Changes for the Payment Office” of P00145.  This section 
was inadvertently omitted.  Section B of P00145 is revised to include the following:  
 

       
 
 

Page Ref   CLIN Changed From Changed To Net Change
16c of 65 FY 05 Extension Period $0.00 $18,869,000.00 $18,869,000.00
16c of 65 Total Est. Amount FY98-FY04 $291,415,315.60 $310,284,315.60 $18,869,000.00

Total Net Change to Section B:  $18,869,000
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 7.  This change order is authorized under Special Contract Requirement (SCR) H-25, “Upgrades and  
       Modifications to Service Systems Sep 1997” and FAR 52.243-2, entitled “Changes-Cost Reimbursement (Aug  
       87)(Alt II)(Apr 84)”, and FAR 52.232-22 entitled “Limitation of Funds (Apr 84)”.  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

B. PART I - THE SCHEDULE
 
      1.  SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

         SUMMARY OF CHANGES --"SUMMARY OF CHANGES FOR THE PAYMENT OFFICE"

Page Ref   CLIN Changed From Changed To Net Change
SF 33 Block 20 $288,920,249.60 $290,035,522.60 $1,115,273.00

15 of 65 0031 (funded amount) $38,934,990.00 $39,977,763.00 $1,042,773.00
15 of 65 0031 (est. amount) $38,934,990.00 $39,977,763.00 $1,042,773.00
16 of 65 0034AB (est. amount) $2,101,371.00 $2,001,371.00 ($100,000.00)
15 of 65 0034AC (est. amount) $379,164.00 $483,441.00 $104,277.00
15 of 65 Total Proposed Award Fee $4,198,317.00 $4,202,594.00 $4,277.00

 
16 of 65 0035 $515,692.00 $588,192.00 $72,500.00
16 of 65 Estimated Costs (CLIN 0031-0033) $42,723,627.00 $43,766,400.00 $1,042,773.00
16 of 65 Award Fee (CLIN 0034) $4,141,044.00 $4,145,321.00 $4,277.00
16 of 65 Estimated Costs (CLIN 0035) $515,692.00 $588,192.00 $72,500.00
16 of 65 Est. Total For All CLIN (FY04) $47,437,636.00 $48,557,186.00 $1,119,550.00

16c of 65 Opt 6 Total $47,437,636.00 $48,557,186.00 $1,119,550.00
16c of 65 Total Est. Amount FY98-FY05 $310,284,315.60 $311,403,865.60 $1,119,550.00

Page 16 of 65, CLIN 0035:  Add subCLINs 0035AF and  0035AG

        Total Net Change to Section B:  $1,119,550
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2. SECTION G - CONTRACT ADMINISTRATION DATA 
 

a.  Page 23g of 65, establish the following ACRNS: 

      
b. Change ACRN totals as follows: 

 

 
 

 
 Total Net Change in Section G: $1,115,273.00 
 
C.  As a result of the above referenced changes, remove the contract pages listed under Column I and insert the 
revised pages listed under Column II.  All changes are annotated by a vertical line in the right margin. 
 
 Column I (Remove)  Column II (Insert) 
 
 Page 15 of 65 Page 15 of 65 
 Page 16 of 65 Page 16 of 65 
 Page 16c of 65   Page 16a of 65 
              Page 23g of 65                                     Page 23g of 65      
  
D.  In accordance with FAR 52.243-2(c), the contractor must assert its rights to an adjustment under this clause 
within 30 days from the date of receipt of the written order.    Pursuant to the “Limitation of Funds” clause (FAR 
52.232-22) with the execution of this Change Order, the contractor is not authorized to exceed $72,500 in support of 
the efforts associated with the CLIN 0035 Modification and Upgrade projects identified above in paragraph A. 
 
E.  All other terms and conditions remain the same. 
 
 ///////////////////////////////////////////////////////////////// END PAGE /////////////////////////////////////////////////////////////////// 

 
 
 
 
 
 
 
 

GK 5743400 304 83LE 21309D 010000 555L0 35119F 503000 F03000 $115,273
PR# F11SLS42371300 = $25,000 P00146
PR# F11SLS42371400 = $2,500 P00146
PR# F11SLS42390100 = $45,000 P00146
PR# F11SLS42390300 = $42,773 P00146

GL 5743400 304 83LE 213099 010000 555L0 35182F 503000 F03000 $1,000,000
 PR# F10RMA42031100 = $500,000 P00146

PR# F10RMA42031200 = $500,000 P00146

Page # ACRN Changed From Changed To Net Change

23g of 65 GK $0.00 $115,273.00 $115,273.00
23g of 65 GL $0.00 $1,000,000.00 $1,000,000.00
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)  
Launch Operations and Support Contract 

 Option Period 6 - FY 04 (1 Oct 03 - 30 Sep 04)  
Item No. Description        Est. Cost  

0031 
Operations and Maintenance, Operations  
and Support and Operations and Management  $          39,977,763 

  

The contractor shall furnish all necessary supplies and services required 
to perform program and business management, cost reporting and segregation, 
environmental, industrial security, technical data, safety, exercises, training 
and other related items as required by launch program in accordance with the 
Statement of Work for the LO&SC, dated April 1998, and the performance 
standards document. 
COST-PLUS-AWARD-FEE   

   Est Amt. Unfunded Funded   
  Funding $39,977,763 $0 $39,977,763   
   From Change To   
  Est. Cost $38,934,990 $1,042,773 $39,977,763   

0032 Systems Management     $            3,788,637 

  

The contractor shall furnish all necessary supplies and services required 
to perform systems engineering, safety engineering,logistics support 
analysis, configuration management, procedure development, and 
studies in accordance with the Statement of Work for the LO&SC, dated 
April 1998, and the performance standards document. 
COST-PLUS-AWARD-FEE   

   Est Amt. Unfunded Funded   
  Funding $3,788,637 $0 $3,788,637   
   From Change To   
  Est. Cost $2,776,250 $1,012,387 $3,788,637   

0033 Data      NSP  

  

The contractor shall furnish all necessary supplies and services 
required to deliver data as set forth in the Accessible Data 
Products Lists, and Appendix K of the Statement of Work. 
COST-PLUS-AWARD-FEE   

0034 Award Fee Pool         
  (In accordance with Award Fee Plan)       

0034AA Award Fee Pool      $            1,717,782 
   (1 Oct 03 through 28 Feb 04)     
   From Change To   
  Est. Cost $1,789,356 -$71,574 $1,717,782   

0034AB Award Fee Pool       $            2,001,371 
  (1 Mar 04 through 31 Aug 04)      
   From Change To   
  Est. Cost $2,101,371 -$100,000 $2,001,371   

0034AC Award Fee Pool      $               483,441 
  (1 Sep 04 through 30 Sep 04)     
   From Change To   
  Est. Cost $379,164 $104,277 $483,441   
  TOTAL PROPOSED AWARD FEE          $            4,202,594 

Modification P00146 to F08650-98-C-0035
Page 15 of 65
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)  

Launch Operations and Support Contract 
 Option Period 6 - FY 04 (1 Oct 03 - 30 Sep 04)  

Item No. Description        Est. Cost  

0035 Service Systems Upgrades & Modifications   $               588,192

  

Upon direction by the Contracting Officer, the contractor will 
prepare a cost and technical proposal to accomplish service 
systems upgrades and modifications.  Contract type will be 
determined by individual request for proposal, and work will be 
added by individual subCLINs.  See contract clause H-25.   
The government’s estimated cost for this line item is  
$5M.  Each upgrade/modification requires a DD250 (See Section D) 

  
 
 
 
 
 
  

   Est Amt. Unfunded Funded   
  Funding $588,192 $0 $588,192   
   From Change To   

  Est. Cost $515,692 $72,500 $588,192   

   Est.Cost Fixed Fee Total   
0035AA RS# 12358 $29,087  $1,478  $30,345    

  Modify VIB Fire Alarm     
0035AB RS# 12345 $129,741  $5,185  $134,926    

  SPIF 50/10 Crane Mod        
0035AC RS# 12353   NTE - $155,000   

  Provide capability to verify required air quality and      
  cleanliness, NPF         

0035AD RS# 12357   NTE -  $60,390   
  Provide electrical system modifications for GPS IIF    
  satellite processing in the Main Bay, NPF       

0035AE RS# 12367   NTE -  $100,00   
  Provide Conditioned Air, SPIF       

0035AF RS#12355   NTE - $27,500   
  Provide Redundant Power  to Critical Systems LC-17 A & B     

0035AG RS#12032   NTE - $45,000   
  Provide Area  Hazard Warning Light DPF      
  ESTIMATED COSTS (CLINS 0031 – 0033)   $       43,766,400  
  AWARD FEE (CLIN 0034)               $         4,202,594  
  ESTIMATED COST (CLIN 0035)       $            588,192 
        
  ESTIMATED TOTAL FOR ALL CLINS (FY04)    $       48,557,186  

Modification P00146 to F08650-98-C-0035
Page 16 of 65
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't) 

 Launch Operations and Support Contract 
   
SUMMARY   
   
1.  Total Estimated Amount - FY 98 (Basic Period) 1 May 98  -  30 Sep 98  $                   11,102,555.60  
     (CLINs 0001 - 0005)   
   
2.  Total Estimated Amount - FY 99 (Option Period 1) 1 Oct 98  -  30 Sep 99  $                   40,477,598.00  
     (CLINs 0006-0010)   
   
3.  Total Estimated Amount - FY 00 (Option Period 2) 1 Oct 99  -  30 Sep 00  $                   42,981,310.00  
     (CLINs 0011-0015)   
   
4.  Total Estimated Amount - FY 01 (Option Period 3) 1 Oct 00  -  30 Sep 01  $                   47,417,899.00  
     (CLINs 0016-0020)   
   
5.  Total Estimated Amount - FY 02 (Option Period 4) 1 Oct 01  -  30 Sep 02  $                   46,899,382.00  
     (CLINs 0021-0025)   
   
6.  Total Estimated Amount - FY 03 (Option Period 5) 1 Oct 02  -  30 Sep 03  $                   55,098,935.00  
     (CLINs 0026-0030)   
   
7.  Total Estimated Amount - FY 04 (Option Period 6) 1 Oct 03  -  30 Sep 04  $                   48,557,186.00 
     (CLINs 0031-0035)   
   
8.  Total Estimated Amount - FY 05 (Extension Period ) 1 Oct 04  -  15 Feb 05  $                   18,869,000.00  
     (CLINs 0036-0040)   
   
     TOTAL ESTIMATED AMOUNT FY 98-04   $                311,403,865.60  
     (Items 1-8)   
   
 Modification P00146 to Contract F08650-98-C-0035
 Page 16c of 65  
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Appropriation/Lmt Subhead/CPN Recip DODAAD Obligated 

ACRN Acct Class Data Supplemental Accounting Classification Information Amount 
GA 5743400 304 83LE 213099 010000 555L0 35182F 662400 F62400 $27,685,167
 PR# F50RMS31810200 = $13,844,545 P00130  
 PR# F50RMS32890100 = $13,844,546 P00133  
 PR# F50RMS32650800 = $1,153,712  P00136  
 PR# F13SLS40990700 = $149,328  P00138  
 PR# F53SLS40960300 = $209,091 P00140  
 PR# F50RMS32890100 = -$1,545,455 P00141  
 PR# F13SLS41171700 = $29,400 P00142  
GC 5743400 304 83LE 21309D 010000 555L0 35119F 662400 F62400 $8,391,140
 PR# F50RMS31810200 = $3,729,091 P00130  
 PR# F50RMS32890100 = $3,729,091 P00133  
 PR# F50RMS32650800 = $310,758 P00136  
 PR# F70RMA41660200 = $419,273 P00138  
 PR# F11SLS32733100 = $24,727 P00139  
 PR# F11SLS41171500 = $23,200 P00140  
 PR#F11SLS41691100 = $155,000 P00143  
GD 5743400 304 83LE 21309S 010000 555L0 33605F 662400 F62400 $2,398,863
 PR# F50RMS31810200 = $1,120,909 P00130  
 PR# F50RMS32890100 = $1,120,909 P00133  
 PR# F50RMS32650800 = $93,409 P00136  
 PR# F70RMA41660200 = $63,636 P00138  
GE 5743400 304 83LE 21309T 010000 555L0 35144F 662400 F62400 $5,786,932
 PR# F50RMS31810200 = $2,777,728 P00130  
 PR# F50RMS32890100 = $2,777,727 P00133  
 PR# F50RMS32650800 = $231,477 P00136  
GF 5743400 304 83LE 264D21 01000 52100 31378F 662400 F62400 $211,882
 PR# FQ252040140900 = $211,882 P00135  
GG 5743020 154 ETLP 230GPS 000000 555L4 35165F 662400 F62400 $100,000
  PR# F30SMC41670200 = $100,000 P00141   
GH 5723020 152 ETLP 230GPS 000000 00000 35165F 503000 F03000 $60,390
 PR# F30SMC42160200 = $60,390 P00143  
GJ 5743400 304 83LE 21309T 010000 555L0 35144F 503000 F03000 $322,727
 PR# F70RMA42190100 = $272,727 P00143  
 PR# F70RMA42190400 = $50,000 P00143  
GK 5743400 304 83LE 21309D 010000 555L0 35119F 503000 F03000 $115,273
 PR# F11SLS42371300 = $25,000 P00146   
 PR# F11SLS42371400 = $2,500 P00146   
 PR# F11SLS42390100 = $45,000 P00146   
 PR# F11SLS42390300 = $42,773 P00146   
GL 5743400 304 83LE 213099 010000 555L0 35182F 503000 F03000 $1,000,000
  PR# F10RMA42031100 = $500,000 P00146   
 PR# F10RMA42031200 = $500,000 P00146   
 Page 23g of 65  Contract F08650-98-C-0035 Modification P00146
 




